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 Fermilab ILC R&D is focused on addressing the key ILC design and technical issues, cost
reduction and US industrial involvement in ILC. These goals are aimed towards the
development of the ILC Technical Design Report.

« The R&D goals are designed to establish the viability of all technical components addressing
TRC Ranked R&D goals, costs, engineering designs to enable “early” decision (by 2010) and to
position the US (and Fermilab) to host the ILC.

 The main thrust of the Fermilab ILC R&D is to establish US technical capabilities in the
Superconducting Radio Frequency Cavity and Cryomodule technology. The main goals
described in detail in the proposal are

— 1) Cavity technology development in the US to routinely achieve > 35 MV/m and Q ~0.5-1e10,
— 2) ILC Cryomodule design, fabrication and cost reduction

— 3) Fully tested basic building blocks of the Main Linac, Evaluate the reliabilities issues.

— 4) Accelerator design issues in the Main Linac, Damping Ring and Machine Detector Interface

— 5) Development of an ILC site near Fermilab.

 While focused on the long term goals for ILC design and construction, Fermilab will also work
with the GDE in development of the Reference Design Report, taking responsibilities for the
chapters on Main Linac and US Site, by the end of FY06.
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“gssias  Reference Design Report

 Fermilab plans to take the full ownership of the Baseline
Configuration Document (BCD) and the Reference Design
Report (RDR).

 We are proposing to take the responsibilities of writing the
following two chapters
— Main Linac
— US ILC Site and Conventional Facility near Fermilab

 Fermilab will also participate in the accelerator physics and
design of Damping Ring and Machine Detector Interface.

 We have a growing interest in Instrumentation and controls for
ILC.

« Fermilab will participate in overall BCD and RDR including
overall parameters, cost, schedule, availability and risk
analysis.
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o s & o Accelerator Physics

 |LC Main Linac Lattice and Low Emittance Transport Studies.
— Full linac simulation including feedback, beam- beam interaction at IR.

« Alignment and Vibration
— Systematic Data collection and analysis
— Measurement of vibration from surface to ILC Depth near Fermilab site.

 Damping Ring (Dog Bone and Fermilab-Cornell-Argonne
Damping Ring (FCAD))
— Lattice Design, Instabilities, Cost etc.

 Machine Detector Interface and Energy Deposition Studies
— Energy Deposition and collimation for BDS and IR
— Background in detector and its mitigation
— Treatment of the spent beam downstream of IR.



weimnsrenn:  US-ILC Site Development

 Fermilab in collaboration with SLAC is leading
the development of a site analysis

— The sites will be compare on 9 criteria

e At present we are looking at 5 potential site
near Fermilab.

e There are several issues form accelerator
design that needs to feed into these studies

— 1 tunnel vs 2 tunnels
— Deep or shallow layout

— Laser straight linac, follow the earth curvature, laser
straight in segments
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“wisnis  ILC Site Evaluation Criteria

Site Impact on critical science parameter
Scientific and Institutional Support Base
Land Acquisition

Environmental Impacts

Construction Cost Impacts

Operational Cost Impacts

ES&H

Regional Infrastructure Support

Risk Factors
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wismsoms |LC Accelerator Technology R&D

Accelerator Technology goals are focused to address the ILC-TRC R1 and R2.

Energy R1: The feasibility demonstration for the ILC requires that a cryomodule be
assembled and tested at the design gradient of 35 MV/m. This test should prove that
the quench rates and breakdowns, including couplers, are commensurate with the
operating expectations. It should be shown that dark currents at the design gradient
are manageable, which means several cavities should be assembled together in a
cryomodule.

— Cauvity technology development in the US to routinely achieve > 35 MV/m and Q ~0.5-1e10,

Energy R2: To finalize the design choices and evaluate the reliability issues it is
important to fully test the basic building block of the linac. This means several
cryomodules installed in their future machine environment, with all auxiliaries
running, like pumps, controls etc. This test should as much as possible simulate the
realistic machine operating conditions, with the proposed klystron, power distribution
system and with beam. The cavities must be equipped with their final HOM couplers.
The cavity relative alignment must be shown to be within requirements. The
cryomodules must be run at or above their nominal field for long enough periods to
realistically evaluate their quench and breakdown rates.

— ILC Cryomodule design, fabrication and cost reduction

— Fully tested basic building blocks of the Main Linac with beam, Evaluate the reliabilities
Issues.
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R FYO6 Goals

 Baseline Configuration Document and Reference Design Report

Accelerator design

— Main Linac

— Damping Ring

— Machine Detector Interface

 Fermilab site development

e Cavity Fabrication and Processing Technology
— Development of the BCP parameter at Cornell (25 MV/m)
— Development of the EP parameters at Jlab (35 MV/m)

— 25 MV/m cavities fabricated and Tested (VDT/HDT) with BCP using US industrial
production and FNAL/ANL processing.
— Study and Develop infrastructure for EP at FNAL/ANL

« First US assembled cryomodule Type llI+ to study design and cost reduction
iIssues

» International collaboration on the Design of an ILC Cryomodule

* Develop industrial base in US for Main Linac Components.
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* Four cavities from DESY to get the tooling and processing infrastructure
started at Cornell and Jlab ASAP.

 One cavity from DESY (Capture Cavity) to get the Meson infrastructure up
and running.

» 4 cavities each from (AES and ACCEL). These cavities will be processed at
Cornell and Jlab. The goal is to develop BCP and EP processing
parameters, train people and get industry involved.

e US-Japan agreement to provide 4 processed and VDT tested cavities.

» 8 Dressed cavities from DESY. These cavities will be electro polished,
vertical test, Dressed and horizontally tested and sealed. (This is in
exchange of 3.9 GHz cavities and cryomodule Fermilab is fabricating for
DESY.)

 FYO06: US Industry to fabricate cavities for US production and tight loop
processing.

 Develop Reentrant cavity and Single crystal (Standard Design) cavities.



wisdiiiss  ILC Cavity Plan FY05-06

* We have ordered 4 cavities from AES. These cavities will be fabricated by AES. It
will be get BCP and Vertical test at Cornell. At Cornell the AES and Fermilab staff
will participate in the work for transfer of technology. Our hope is that AES will
develop the BCP process at its facility. The goal is to develop 25 MV/m BCP
parameters.

» These cavities will than go to Jlab for electro polishing, vertical testing and dressing.
We have also proposed to Jlab that FNAL staff (SMTF collaborators) will
participate in these activities. The goal is to develop 35 MV/m EP parameters.

 Horizontal testing and string assembly will take place at Fermilab. Fermilab is
developing infrastructure to support this.

« Similarly we have also ordered 4 cavities from ACCEL. These cavities will follow
the same path as AES cavities.

e Using the US-Japan agreement we are expecting to receive 4 Low Loss design
cavities from KEK. We are in negotiation with KEK on at what stage these cavities
will be shipped. Our preference is that it is shipped dressed from KEK after EP but
we will be happy if we get it after EP. We are in discussions with KEK on a MOU
for these cavities and their design.



“esiaas ILC Cavity Plan FY05-06

* We are working on a MOU with DESY to receive 8 dressed cavities by June
2006. Initially DESY was supposed to send us a full cryomodule kit. There is a

* We are in process of ordering cold mass for this cryomodule in FY05. We are also
building assembly infrastructure at Fermilab. At present we plan to use these
cavities in assembling the 1st US assembled cryomodule.

» We are installing the BCP facility at ANL after it was made to work at Fermilab. It
IS expected to be operational by early CY06. We are developing tooling to handle
1.3 GHz cavities in this BCP facility.

 We have a HPR system at Fermilab that would require small upgrade to handle the
volume.

* We have started a discussion with LANL, ANL and KEK in helping us with the
design of EP system at Fermilab. We are planning to develop a common design
using the expert help from DESY, Jlab and KEK. The goal is to have a EP system
by 2007.

* We also interested is supporting (FY06) at a few 9 Cell cavities level each the Single
Crystal (Standard Design) R&D at Jlab and Reentrant cavity R&D at Cornell.
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“egisanis  |ILC Cavity Processing

4 DESY cavities will be used to develop tooling, initial
processing etc. at Cornell, Jlab and ANL for the
orocessing of 1.3 GHz cavities.

* |Inthe Phase | the plan is

— Upgrade infrastructures at Cornell (BCP) and Jlab (EP) to
process and vertical test 1.3 GHz cauvities.

— Use the Cornell BCP and VDT facility to develop BCP
parameters (25 MV/m).

— Use the Jlab EP and VDT facility to develop EP parameters
(35 MV/m).

— Develop HPR, BCP and EP facility at FNAL/ANL



gy Cavity Processing

* In Phase 2 (Tight Loop Production and
Processing)
— Use Cavity produces by industry
— Process cavity at FNAL/ANL BCP

— Study development of an EP facility at FNAL/ANL

e Discussion has taken place between Fermilab, LANL,
ANL and KEK to develop a EP facility for ILC.

At the end of this phase we will have two facilities each in US for BCP and EP
Processing capable of producing 35 MV/m cavities.

1) BCP facilities at Cornell and ANL/FNAL
2) EP facilities at Jlab and ANL/FNAL
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J.m Infrastructure for ILC Cavity

* Infrastructure at Cornell and Jlab needs upgrade to process the
1.3 GHz cavities.

 Fermilab is working on installation and commissioning of the
BCP facility at ANL (FYO06)

 Fermilab will need a clean room for these cavities and its
dressing for the Horizontal test. This is part of the Cryomodule
Assembly Facility.

 Fermilab is building a horizontal test stand and plans to build a
vertical test stand. Need cryogenic, RF Power, controls etc.

 We need to develop the EP facility at ANL/FNAL.
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““éisiii Cryomodule Design and Fabrication

* In FYO5 we started on converting the DESY & INFN design of
the ILC cryomodule in the US system.

* This work is almost complete and we are In position to order
parts for a cryomodule fabrication using the 20 cavities we
expect to have by mid FYO0G6.

* The cryomodule is the significant cost in the Main Linac.
Industrial fabrication and cost reduction are important issues
that we need to start now.

« Fermilab with its considerable experience in assembling large
object can help improve the design and fabrication of ILC
cryomodule design.

* Itis important that we put together a cryomodule and gain
valuable experience.
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i Cryomodule Design

 Fermilab has started a global discussion on the ILC
Cryomodule design. (DESY, INFN, KEK and Fermilab)

* The current design does not have all the knowledge from the
cryomodule fabrication at DESY.

« Also there exists a general view is that current design needs to
evolve.

 Fermilab has been in discussion with two companies who plans
to participate in cryomodule fabrication with a view of
fabricating it at there factory at a later date.

 Fermilab plans to work towards the ILC cryomodule design
after it has experience in building one.
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Fabrication

 Cavity is produced, processed and vertically tested at SMTF collaborating
Institutions and start-up US industries.

e Cavity is horizontally tested at Fermilab (Meson) and assembled into a string

at MP9.

e Cryomodule fabrication takes place at MP9.

 Single cryomodule will be tested at the New Muon Laboratory.

SRF CRYOMODULE ASSEMBLY FACILITY AT MP9 (FY06 & FY07 Layout)
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“iEssiias  FY06 Goals (Full Proposal)

 Reference Design Report and Accelerator Physics

 Upgrade infrastructures at Cornell (BCP) and Jlab (EP) to process cavities produced in 1st
phase.

« Develop BCP and EP processing parameters to achieve 35 MV/m using Cornell and Jlab
facilities.

« Develop infrastructure to assemble cavity strings and cryomodules at Fermilab

e First US assembled cryomodule Type I+ using BCP and EP cavities from Cornell and Jlab
processing.

 Fermilab site development

« Commission the FNAL/ANL BCP facility to process cavities produced in 2nd Phase.

« Commission the Single Cavity Horizontal Test Stand at Fermilab.

« 25 MV/m cavities fabricated and Tested (Vertical/Horizontal) in USA with BCP at FNAL/ANL.
* Develop infrastructure for EP at FNAL/ANL

 Design and construction of a Single Cavity Vertical Test Stand at Fermilab

» Design and initial fabrication parts for an ILC Cryomodule (4th generation)

 Develop High Power Test Facility Infrastructure to cool down, power and test with beam 1st US
assembled Cryomodule
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“missnias  FY06 Goals (Medium)

 Reference Design Report and Accelerator Physics

 Upgrade infrastructures at Cornell (BCP) and Jlab (EP) to process cavities produced in 1st
phase.

« Develop BCP and EP processing parameters to achieve 35 MV/m using Cornell and Jlab
facilities.

» Develop infrastructure to assemble cavity strings and cryomodules at Fermilab

e First US assembled cryomodule Type I+ using BCP and EP cavities from Cornell and Jlab
processing.

 Fermilab site development

o« Commission the FNAL/ANL BCP facility to process cavities produced in 2nd Phase.

« Commission the Single Cavity Horizontal Test Stand at Fermilab.

« 25 MV/m cavities fabricated and Tested (Vertical/Horizontal) in USA with BCP at FNAL/ANL.
 Complete Design of EP Facility at FNAL/ANL.

» Design and start construction of a Single Cavity Vertical Test Stand at Fermilab

 Design of an ILC Cryomodule
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o0 s FY06 Goals (Low)

 Reference Design Report and Accelerator Physics

 Upgrade infrastructures at Cornell (BCP) and Jlab (EP) to process cavities produced in 1st
phase.

« Develop BCP and EP processing parameters to achieve 35 MV/m using Cornell and Jlab
facilities.

» Develop infrastructure to assemble cavity strings and cryomodules at Fermilab

e First US assembled cryomodule Type I+ using BCP and EP cavities from Cornell and Jlab
processing.

 Fermilab site development
o« Commission the FNAL/ANL BCP facility to process cavities produced in 2nd Phase.

« Commission the Single Cavity Horizontal Test Stand at Fermilab.

» Limited studies of cavities fabricated and Tested (Horizontal at FNAL) in USA with BCP at
FNAL/ANL to achieve 25 MV/m.

» Design study for an EP Facility at FNAL/ANL.

e Limited design of an ILC Cryomodule
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o0 s FY06 Goals (Lowest)

 Reference Design Report and Accelerator Physics

 Upgrade infrastructures at Cornell (BCP) and Jlab (EP) to process cavities
produced in 1st phase.

 Develop BCP and EP processing parameters to achieve 35 MV/m using
Cornell and Jlab facilities.

 Finish clean room at Fermilab
 Fermilab site development

« Commission the FNAL/ANL BCP facility to process cavities.

« Commission the Single Cavity Horizontal Test Stand at Fermilab.

* Very Limited studies of cavities fabricated and Tested (Horizontal at FNAL)
in USA with BCP at FNAL/ANL to achieve 25 MV/m.

e Design study for an EP Facility at FNAL/ANL.
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